

CLC: Achieving the Dream Update

December 16, 2016

Core Team

Progress Report/Updates:

- ▶ Core Team meets weekly.
 - Core Team chairs attend weekly Data Team meetings
 - Core and Data Team chairs attend workgroup meetings
- ▶ Campus-wide monthly newsletter distribution began in November.
- ▶ A Core Team representative presented ATD updates at Faculty, OCCAC, FEC, OCCA Board and Student Engagement and Learning Support Division meetings.
- ▶ The Core Team hosted two ATD sponsored webinars:
 - 10/11: “America’s College Promise Series 1” (CC of Philadelphia/Harper College)
 - 11/3: “America’s College Promise Series 2: Increasing Momentum Around the America’s College Promise Series Movement” (LaGuardia CC/Macomb CC)



#DreamOCC

An Achieving the Dream® Institution



Core Team, continued

- ▶ The Core Team hosted Three Brown Bag Sessions:
 - 9/28: “Developing Fully Mapped Programs: What Does It Take?” (Kristen Fragnoli, Finger Lakes CC)
 - 10/19: “An Overview of Developmental Initiatives at OCC” (Math Dept. faculty; Eng/Rdg/Com Dept. faculty)
 - 11/16: “Showcase for New Advising Tool” (OCC Advising Fellows)
- ▶ The ICAT (ATD Assessment Tool) was administered to the campus. 100+ employees completed the online tool and an ICAT Café was held with our ATD coaches on 12/5 to discuss the results.
- ▶ 11/4: Fall 2016 ATD Data Summit: The Melting Point
 - Focus: “Melting Point” – where our students drop off/120 attendees
- ▶ Our coaches visited December 5th–6th with a full agenda of meetings.
- ▶ Work/planning has begun on the New Colleges video that we are participating in for ATD. Expected completion by end of January.

Data Team Progress Report/Updates:

Dashboard Implementation Plan



Major Tasks– Completed

| Project | Person Responsible | Date | Comments |
|---|--------------------|-------------------|-----------|
| Determination of type of Dashboard | Data Team | 9/2/16 – 9/30/16 | Completed |
| | President | 9/2/16 – 9/30/16 | Completed |
| Determination of Software | Data Team | 9/2/16 – 9/30/16 | Completed |
| | Marketing | 9/2/16 – 9/30/16 | Completed |
| | Core Team | 9/2/16 – 9/30/16 | Completed |
| Definition of Broad Goals | Data Team | 9/2/16 – 11/30/16 | Completed |
| Compilation of Data Needed for Analyses | Agatha Awuah | 9/2/16 – 12/8/16 | Completed |
| | Heather Meyers | 9/2/16 – 12/8/16 | Completed |

Major Tasks– In Progress

| Project | Person Responsible | Date | Comments |
|--------------------------------------|--------------------------|---------------------|-------------|
| Analyzes of data needed | Data Team (Agatha Awuah) | 10/18/16 – 12/16/16 | In progress |
| | | | |
| Creation of Charts for the Dashboard | Data Team (Agatha Awuah) | 10/18/16 – 12/16/16 | In progress |

Major Tasks– Immediate Future

| Project | Person Responsible | Date | Comments |
|-------------------------------|--------------------|-----------------------|----------|
| Deployment of Dashboard | Scott Titus | 12/19/16 – 1/13/17 | |
| | Steve Erwin | | |
| First Draft of Dashboard | Data Team | 1/16/17 – 1/20/17 | |
| | Core Team | | |
| | TRIFECTA | 1/27/17 | |
| Second Draft of Dashboard | Data Team | 1/28/17 – 2/28/17 | |
| | Core Team | | |
| Final Deployment of Dashboard | Data Team | 4/21/17 | |
| | Core Team | | |
| | Marketing | | |

Major Tasks– To be determined

| Project | Person Responsible | Date | Comments |
|-------------------------------------|--------------------|------|----------|
| Update and Maintenance of Dashboard | Data Team | | On-going |
| | Marketing | | On-going |
| Campus wide training | Data Team | | On-going |
| | Core Team | | On-going |

QUESTIONS?

CONTACT THE DATA TEAM

Phone Numbers are in the Dashboard
Implementation Plan

First Year Team Progress Report/Updates:

- ▶ **Committee Members:**

Sarah Collins (chair)

Meredith Cantor

Alex Cole

Liz Goldschein

Rebecca Hoda-Kearse

Denise Johns

Tom Keenan

Oksana Korol

Ryan Nellenback

Lindsey Reider

Pauline Shostack

Leanne Waterman

Systematic Approach to charge

- ▶ 1. Produce a college-wide inventory of all current first year activities, initiatives and outcomes
- ▶ 2. Engage faculty and staff in critical analysis of current first year activities and initiatives, testing these against the best in the industry, and with reference to the analysis conducted by the Student Experience Committee, 2015–2016.

Next Steps...

- ▶ Currently working backwards
- ▶ Identifying “essential skills” students need which will help build the FYE program.

Dev Ed Team


Progress Report/Updates:

- ▶ Members self-selected areas of interest and divided the work
 - Assessment
 - Gateway
 - Non-Cognitive Skills

Dev Ed Team

Progress Report/Updates:

- ▶ Assessment

- Goals: ID programs for placement assistance services, dev ed, and services to support both; ID assessment plans for programs; develop/revise plans as needed
 - Results: inventory of programs and existing assessment plans (by 12/19); some areas need help in developing/improving plans that measure success, anticipated completion Feb.
- 

Dev Ed Team

Progress Report/Updates:

- ▶ Gateway
 - Goals: define “gateway” courses; ID courses for each program
 - Results: definition of categories of courses put on hold; ID of courses by chairs anticipated by 12/19

Dev Ed Team

Progress Report/Updates:

- ▶ Non-Cognitive Skills
 - Goals: define non-cognitive skills instruction
 - Results: working definition of non-cognitive skills instruction; recognition that non-cognitive obstacles must be addressed as well